COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20243

PCN. 20243-BI D

CONTRACT DESCRI PTI ON\:

SCOUR BRI DGE REPAIR #6 - US287, SH52, 125, SH93, and SH119
PRQJIECT NO ER R400- 326

PR SCOUR BRI DGE REPAI RS #6
NAME OF ROAD:

PRQIECT COUNTI ES: BOULDER, REGQ ON 4

CONTRACTOR:
ZAK DI RT | NCORPCRATED

14290 H LLTOP RD.

ESTI MATE NO 0005

COFRS REPCRTI NG CATEGCRY: 4

Page 1
ESTI MATE RUN 04/ 13/ 2016

ESTI MATE SUMVARY 09:41: 24

TI ME CHARGED: 83.0 DAYS 115 WORK DAYS

PERCENT TI ME: 72.17 ORI G TI ME ALLOW 115 WORK DAYS

VELD, REG ON 4

PAY PERI OD ENDI NG 03/ 25/ 2016 DATE TI ME STARTED 08/ 28/ 2015
DATE LET 07/ 09/ 2015 DATE WORK BEGAN
DATE AWARDED 07/ 27/ 2015 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 08/ 13/ 2015 DATE ACCEPTED

LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED  08/28/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 909, 936. 35 PARTI Cl PATI NG $ 1,203, 744. 00 $ 114, 267. 90
AWARD PRQIECT AMT: $ 1,912, 583.50 NON-PARTI Cl PATI NG 5, 000. 00 0.00
PERCENT COVPLETE: 63. 29% TOTAL EARNI NGS 1, 208, 744. 00 114, 267. 90
FUNDS AVAI LABLE: $ 701, 192. 35 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 208, 744. 00 114, 267. 90
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -28,688.75 -971.51
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 1, 180, 055. 25 113, 296. 39
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 180, 055. 25 113, 296. 39
OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 113,206.30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20243

PCN: 20243-BI D

PRQJECT: ER R400- 326

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0007 202-00010 Rem Tree

0010 203-01515 Backhoe (Landscapi ng)

0015 203-01550 Dozi ng

0020 203-01555 Dozi ng (Landscapi ng)

0025 203-01597 *Pot hol i ng

0030 203-02330 Labor er

0035 208-00002 *Erosion Log (12 Inch)
0040 208-00045 Concrete Washout Structure
0045 208-00060 Tenporary Slope Drain

0050 208-00070 Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005
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Page 2
ESTI MATE RUN 04/ 13/ 2016

09: 41: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
36, 000. 00
1, 248. 00
1, 248. 00
0. 00
3, 360. 00
0. 00
2, 100. 00
0. 00
0. 00
0. 00
4,162. 50
0. 00
1, 290. 00
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412. 50
0. 00
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0. 00
0. 00
0. 00
1, 900. 00



CONTI D C20243 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20243-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: ER R400- 326 ESTI MATE NO 0005 09:41: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0060 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 1. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 7.500 1. 000
HOUR 6. 500 240. 50
37. 00000 7.500 277.50
0075 208- 00206 Erosi on Control Supervisor 60. 000 31.000
DAY 2.000 310. 00
155. 00000 33. 000 5,115. 00
0080 212-00006 *Seeding (Native) 4. 600 0. 550
ACRE 0. 000 0. 00
800. 00000 0. 550 440. 00
0085 212-00028 *Seedi ng (Wt ands) 1. 300 0.120
ACRE 0. 000 0. 00
2,200. 00000 0.120 264.00
0090 212-00032 *Soi | Condi tioning 5.300 0. 550
ACRE 0. 000 0. 00
4, 000. 00000 0. 550 2,200. 00
0095 213-00012 *Spray-on Mul ch Bl anket 4. 800 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0100 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0105 214-01015 *WI1low Cuttings 9, 033. 000 9, 033. 000
EACH 0. 000 0. 00
3. 25000 9, 033. 000 29, 357. 25



CONTI D C20243 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20243-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: ER R400- 326 ESTI MATE NO 0005 09: 41: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 214-01017 *Her baceous Wetland Plants (10 Cubic Inch Plug) 3, 430. 000 0. 000
EACH 0. 000 0. 00
2.85000 0. 000 0. 00
0115 214-01030 *Wattle 77.000 66. 000
EACH 0. 000 0. 00
122. 00000 66. 000 8, 052. 00
0120 214-01227 Root wad 13. 000 13. 000
EACH 0. 000 0. 00
4, 000. 00000 13. 000 52, 000. 00
0125 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 000. 000 2,641. 000
d ass
SY 0. 000 0. 00
2.45000 2,641. 000 6, 470. 45
0130 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0135 506-00212 Riprap (12 Inch) 835. 000 0. 000
CY 0. 000 0. 00
85. 00000 0. 000 0. 00
0140 506- 00225 *Riprap (24 Inch) (Special) 0. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0145 607-11525 *Fence (Plastic) 2,490. 000 2,490. 000
LF 0. 000 0. 00
2.85000 2,490. 000 7,096. 50
0150 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 000 0. 00
10, 600. 00000 0. 300 3,180. 00
0155 626- 00000 *Mobi | i zat i on 1. 000 0. 828
LS 0. 000 0. 00
206, 000. 00000 0. 828 170, 568. 00
0160 626- 01000 Public Information Services 1. 000 0. 668
LS 0. 000 0. 00
11, 000. 00000 0. 668 7,348. 00



CONTI D C20243 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20243-BID ESTI MATE RUN 04/ 13/ 2016
PRQJECT: ER R400- 326 ESTI MATE NO 0005 09: 41: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630- 00000 *Fl aggi ng 250. 000 187. 000
HOUR 0. 000 0. 00
21. 00000 187. 000 3,927.00
0170 630- 00007 *Traffic Control Inspection 84. 000 75. 000
DAY 9. 000 4, 500. 00
500. 00000 84. 000 42, 000. 00
0175 630-00012 *Traffic Control Managenent 70. 000 43. 000
DAY 15. 000 9, 000. 00
600. 00000 58. 000 34, 800. 00
0180 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 2.500
EACH 0. 000 0. 00
10. 50000 2.500 26. 25
0195 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 0. 000 0. 00
10. 50000 9. 000 94.50
0200 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
125. 00000 6. 000 750. 00
0205 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0210 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
525. 00000 1. 000 525. 00
0215 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20243- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: ER R400- 326 ESTI MATE NO 0005 09:41: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80380 Traffic Cone 60. 000 30. 000
EACH 0. 000 0. 00
26. 00000 30. 000 780. 00
0225 630-85041 Mobi | e Attenuator 85. 000 45. 000
DAY 15. 000 2, 250. 00
150. 00000 60. 000 9, 000. 00
0230 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70021 F/ A On- The-Job Trai nee 300. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 723,833.25 % 17,548.50 % 437, 144. 45
CAT NOO300 D 16-DA
0255 202- 00027 Renoval of Riprap 550. 000 507. 500
SY 0. 000 0. 00
15. 00000 507. 500 7,612.50
0260 420-00102 Geotextile (Erosion Control) (dass 1) 980. 000 569. 000
SY 312. 000 390. 00
1. 25000 881. 000 1,101. 25
0265 501- 00200 Steel Sheet Piling (Type I1) 2,364. 700 1, 376. 700
SF 988. 000 32, 604. 00
33. 00000 2,364. 700 78, 035. 10



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20243-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: ER R400- 326 ESTI MATE NO 0005 09:41: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 D-16-DA

0270 506- 00225 *Riprap (24 Inch) (Special) 729. 000 418. 000
cY 311. 000 35, 765. 00
115. 00000 729. 000 83, 835. 00
0275 506-00412 Soil Riprap (12 Inch) 209. 000 133. 000
(9 0. 000 0. 00
50. 00000 133. 000 6, 650. 00
0280 506-00424 Soil Riprap (24 Inch) 320. 000 151. 000
cY 169. 000 9, 802. 00
58. 00000 320. 000 18, 560. 00
0285 601- 03000 Concrete Cass D 52. 000 28. 000
cY 24.000 15, 600. 00
650. 00000 52. 000 33, 800. 00
0290 602-00020 Rei nforcing Steel (Epoxy Coated) 2,924. 000 1, 518. 000
LB 1, 252. 000 2,754. 40
2.20000 2,770. 000 6, 094. 00

CAT 0300 CURRENT AMI  $ 240,587.90 $ 96,915.40 % 235, 687. 85
CAT NOO301 D-16-DS

0295 202-01000 *Renoval of Fence 412. 000 412. 000
LF 0. 000 0. 00
8. 50000 412. 000 3,502. 00
0300 206-00000 Structure Excavation 0. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 206- 00100 Structure Backfill (dass 1) 10. 000 10. 000
CY 0. 000 0. 00
120. 00000 10. 000 1, 200. 00
0310 206-01750 *Shor i ng 1. 000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0315 420-00102 Geotextile (Erosion Control) (dass 1) 4,702. 000 0. 000
SY 0. 000 0. 00

1. 25000 0. 000 0.00



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20243-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: ER R400- 326 ESTI MATE NO 0005 09:41: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 D-16-DS

0320 506- 00225 *Riprap (24 Inch) (Special) 2,709. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0325 506- 00424 Soil Riprap (24 Inch) 0. 000 0. 000
cY 0. 000 0. 00
58. 00000 0. 000 0. 00
0330 607-00030 *Brace Post (Special) 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0335 607-01000 *Fence Barbed Wre with Metal Posts 369. 000 369. 000
LF 0. 000 0. 00
6. 75000 369. 000 2,490.75
0340 607-32000 *Fence Picket Snow 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 351, 605.25 $ 0.00% 8,692. 75

CAT NO0302 D-17-ER

0076 210-02900 Rel ay Riprap 643. 000 643. 000
CcY 0. 000 0. 00
58. 00000 643. 000 37, 294. 00
0345 202- 00026 Renoval of Slope and Ditch Paving 35. 000 35. 000
SY 0. 000 0. 00
34. 00000 35. 000 1, 190. 00
0350 202-00027 Renoval of Riprap 1, 654. 000 1, 654. 000
SY 0. 000 0. 00
15. 00000 1, 654. 000 24,810. 00
0355 203- 00060 Enbanknent Material (Conplete In Place) 3, 245. 000 3, 245. 000
CcY 0. 000 0. 00
16. 00000 3, 245. 000 51, 920. 00
0360 420- 00102 Ceotextile (Erosion Control) (dass 1) 3, 302. 000 3, 302. 000
SY 0. 000 0. 00

1. 25000 3, 302. 000 4,127.50



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20243-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: ER R400- 326 ESTI MATE NO 0005 09:41: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 D-17-ER
0365 506-00212 Riprap (12 Inch) 277.000 277.000
CcY 0. 000 0. 00
85. 00000 277.000 23, 545. 00
0370 506-00225 *Riprap (24 Inch) (Special) 1, 408. 000 1, 035. 000
CcY 0. 000 0. 00
115. 00000 1, 035. 000 119, 025. 00
0375 506-00412 Soil Riprap (12 Inch) 253. 000 63. 000
CcY 0. 000 0. 00
50. 00000 63. 000 3, 150. 00
0380 506-00424 Soil Riprap (24 Inch) 1, 545. 000 1, 345. 000
CcY 0. 000 0. 00
58. 00000 1, 345. 000 78, 010. 00
0385 507- 00000 Concrete Slope and Ditch Paving 5. 000 5. 000
CcY -0. 200 -196. 00
980. 00000 4.800 4,704.00
CAT 0302 CURRENT AMI  $ 411, 966. 50 $ -196.00 $ 347,775. 50
CAT NOO303 E-15-A
0390 420-00102 Geotextile (Erosion Control) (O ass 1) 176. 000 176. 000
SY 0. 000 0. 00
1. 25000 176. 000 220.00
0395 506-00218 Ri prap (18 Inch) 125. 000 125. 000
CcY 0. 000 0. 00
80. 00000 125. 000 10, 000. 00
0400 506-00418 Soil Riprap (18 Inch) 51. 000 51. 000
CcY 0. 000 0. 00
85. 00000 51. 000 4, 335. 00
0405 601-01000 Concrete Cass B 12. 000 12. 000
CcY 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0410 602-00020 Rei nforcing Steel (Epoxy Coated) 571. 000 571. 000
LB 0. 000 0. 00
2.20000 571. 000 1, 256. 20
CAT 0303 CURRENT AMI  $ 26,611.20 $ 0.00$ 26,611. 20



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20243-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: ER R400- 326 ESTI MATE NO 0005 09:41: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 D-16-DX / D 16-DY

0415 203- 00010 Uncl assi fied Excavation (Conplete In Place) 2,542.000 2,542. 000
CcY 0. 000 0. 00
18. 00000 2,542.000 45, 756. 00
0420 210-01000 *Reset Fence 15. 000 15. 000
LF 0. 000 0. 00
4.50000 15. 000 67. 50
0425 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 267. 000 1, 267. 000
SY 0. 000 0. 00
1. 25000 1, 267. 000 1,583.75
0430 506-00224 R prap (24 Inch) 1, 339. 000 1, 339. 000
CcY 0. 000 0. 00
75. 00000 1, 339. 000 100, 425. 00
CAT 0304 CURRENT AMI  $ 147,832.25 % 0.00$ 147, 832. 25

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620-00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0.00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 7,500.00 $ 0.00$ 5, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,909, 936.35$ 114,267.90$% 1,208, 744.00



